

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

LIS – “Construction & Commissioning of Rayanapeta Lift Irrigation Scheme in Bhadrachalam (M), Khammam District” – Revised administrative approval for Rs.614.64 lakh – Accorded – Orders – Issued.

=====

IRRIGATION & CAD (MI.T2) DEPARTMENT

G.O.Rt.no. 1178

Dated: 11.12.2013

Read the following:-

1. G.O Ms. No. 34, I & CAD (PW-EA) Deptt., dated 03.03.2008.
2. From the Vice Chairman & Managing Director, APSIDC Ltd, Hyderabad, Letter. No. IDC/ MD/ Tech/ Rayanapeta LIS /KMM /2008-09 /2392, dated 31.07.2008
3. From the Vice Chairman & Managing Director, APSIDC Ltd, Hyderabad, Letter. No. IDC/ MD/ Tech/ Rayanapeta LIS/ KMM/ 2011-12 /284, dated 28.04.2011
4. From the Vice Chairman & Managing Director, APSIDC Ltd, Hyderabad, Letter. No. IDC/ MD/ Tech/ Rayanapeta LIS/ KMM/ 2011-12/2825, dated 11.10.2012
5. From the Vice Chairman & Managing Director, APSIDC Ltd, Hyderabad, Letter. No. IDC/MD/Tech/Rayanapeta LIS/ KMM/ 4087, dated 22.01.2013
6. From the Vice Chairman & Managing Director, APSIDC Ltd, Hyderabad, Letter. No. IDC/MD/Tech/Rayanapeta LIS/ KMM/ 579, dated 10.05.2013
7. From the Vice Chairman & Managing Director, APSIDC Ltd, Hyderabad, Letter. No. IDC/MD/Tech/Rayanapeta LIS/ KMM/ 1510, dated 15.07.2013

<o0o>

ORDER:-

In the letters read above, the Vice Chairman & Managing Director, APSIDC Ltd., has submitted an estimate for the work “Construction & Commissioning of Rayanapeta Lift Irrigation Scheme in Bhadrachalam Mandal, Khammam District” including operation of the scheme for one year for Rs.616.60 lakh stating that administrative approval for Rs.579.80 lakh was accorded vide G.O.Ms.no.34, I & CAD (MI.II) Deptt., dated 03.03.2008 under RIDF-XIII to provide irrigation facilities for an extent of 1212 acres. The work was entrusted to M/s Sri Parvathi parameswara Spun pipes co., Pithapuram for Rs.434.49 lakh at (+) 4.96% excess over the ECV vide agreement dated 21.04.2010. Further, the VC & MD has stated that, the works were commenced on 05.05.2010 and are in progress. All the works and the scheme will be completed by May 2013. As there is increase in cost, the proposals for sanction of additional amount was submitted to the Government, based on the Govt., instructions, the VC & MD, APSIDC Ltd., submitted the revised administrative sanction proposals. Hence, he has requested to accord revised administrative approval for Rs.616.60 lakh for completion of Rayanapeta L.I Scheme an additional amount of Rs.36.80 lakh from Normal State Plan funds.

2. Government after careful examination of the matter hereby accord revised administrative approval for Rs.614.64 lakh (Rupees six crores fourteen lakhs and sixty four thousand only) for completion of Rayanapeta Lift Irrigation Scheme in Bhadrachalam Mandal, Khammam District”.

3. Out of Rs.6,14,64,000/- (Rupees six crores fourteen lakhs and sixty four thousand only) an amount of Rs.579.80 lakh is already sanctioned vide G.O 1st read above and the balance amount of Rs.34,84,000/- (Rupees thirty four lakhs eighty four thousand only) shall be debited to the Head of Account “4702 – MH 101 – Surface Water – GH (11) Normal State Plan – SH (15) Lift Irrigation works – 530 Major Works – 531 other expenditure”.

P.T.O

:2:

4. The Vice Chairman & Managing Director, APSIDC Ltd., shall take necessary action accordingly to complete the work within the stipulated period without fail and furnish utilization certificate to the Government.

5. This order issues with the concurrence of Finance (Expr. PW-I) Department vide their U.O.No.22381/563/Expr. PW (I)/13, dated 11.09.2013.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.ARAVINDA REDDY
SPECIAL CHIEF SECRETARY TO GOVERNMENT (FAC)

To

The Vice Chairman & Managing Director, APSIDC Ltd., Hyderabad,
The District Collector, Khammam District,

Copy to:

The Accountant General, Andhra Pradesh, Hyderabad,
The Director of Works, Accounts, M.J.Market Road, Hyderabad,
The OSD to Minister for Minor Irrigation, APSIDC, LI, WALAMTARI & GWD,
The PS to Spl.C.S. to Government, I & CAD Department,
The PS to Spl.Secy to Government, I & CAD Department,
SF/SC (C.No.24171/MI.T2/2012).

// FORWARDED: BY ORDER //

SECTION OFFICER